

Communication

Date	30 September 2026
Team ID	[Your Team ID]
Project Name	AI BlogNest
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the AI BlogNest project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / Slack	All team members	Share progress, blockers, and daily plan for backend/AI work
2	Progress Update	Weekly	Email / Slack	Team & Mentor	Report milestone progress against the Epics (Setup, Backend, DB, Execution)
3	Issue / Bug Discussion	As Needed	Slack / GitHub Issues	Relevant developers	Resolve blockers such as JWT auth errors or Gemini API failures
4	Stakeholder Review	Bi-Weekly	Google Meet	Team & Mentor/Evaluator	Review API design, database schema, and AI integration approach
5	Final Demo Rehearsal	Once	Google Meet / In-person	All team members	Walk through the Postman demo flow before the final presentation
6	Code Review	Weekly	GitHub Pull Requests	Backend developers	Review controller/middleware changes before merging to main

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delay in aligning on the database migration from MongoDB to PostgreSQL	Held a dedicated sync call to finalize the relational schema before continuing backend work
2	Unclear ownership of the Gemini AI service integration	Assigned a single team member to own geminiService.js and report blockers in standup
3	Merge conflicts from parallel work on controllers	Adopted feature branches with mandatory PR review before merging to main